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Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment I - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - Handout: 303-K PATH FORWARD TO REACH CLEAN CLOSURE



Attachment 1

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A

Richland, Washington

Meeting Held March 5, 1998
From 3:00 pm to 3:30 pm

Agenda

1. Approval of Past PMM Minutes

2. Status Action Items

- 1-8-98:1
- 1-8-98:2
- 1-8-98:3

3. Status Closure Activities

- Permit Modification
- Sample Data
- Path Forward
- Change Completion Date

4. New Business



Attachment 2

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A

Richland, Washington

Meeting Held March 5, 1998
From 3:00 pm to 3:30 pm

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

The December 4, 1997 PMM Minutes have been approved and issued. The
January 8, 1998 PMM Minutes are ready for review and approval. A PMM
was not held during the month of February, 1998.

2. Status Action Items

1-8-98:1 Send an updated copy of the draft permit conditions to DOE.

No longer required as Ecology issued Revision 4 of the
Hanford Facility RCRA Permit. This item is closed.

1-8-98:2 Set-up a meeting if needed with DOE and the PHMC to discuss
the draft changes.

No longer required as Ecology issued Revision 4 of the
Hanford Facility RCRA Permit. This item is closed.

1-8-98:3 Get the sampling field changes document signed by Ecology
and back to DOE and the PHMC.

Ecology has signed and returned the document back to DOE and
the PHMC. This item is closed.

For new action items, see attachment 4.

3. Status Closure Activities

- Permit Modification

WMH (J. G. Adler) stated that Ecology has issued Revision 4 of the
Hanford Facility RCRA Permit. Issuing the permit satisfied the
requirements of action item 1-8-98:1 and 1-8-98:2. Ecology has also
issued Revision 4A. For 303-K, revision 4A adds the specific 303-K
Part A, Form 3 revision (revision number and date) and corrects a
couple of typographical errors. WMH stated that RL and the PHMC have
no significant concerns.



Sample Data

WMH (J. G. Adler) stated that the transmittal package for getting the

303-K raw data to Ecology was in RL concurrence. WMH also stated that

a few loose ends associated with the off-site lab going bankrupt have

been resolved. The supplemental data packages (approximately 9 pages

long) will be added to the raw data already in the transmittal
process.

WMH requested the RL and the PHMC be allowed to take a look at
Ecology's data. Ecology (J. J. Wallace) asked if any thing new had
shown up in the data. WMH stated that nothing new had shown up. The
lead values from the trench that are above the cleanup performance
standard remains the only concern. WMH stated that the RL and PHMC
desire was to take a quick look at Ecology's data to ensure that
everything was consistent. Ecology then asked if we would like a hard
copy of the Ecology data. WMH replied no, that a visit to Ecology's
office to review the data was sufficient. Ecology took an action item
(3-5-98:1) to arrange the visit.

Path Forward

WMH (J. G. Adler) provided Ecology a copy of the proposed 303-K path
forward to reach clean closure (attachment 5). WMH stated this
proposal was put together as a result of the February 19, 1998 meeting
with the Ecology chemist (J. K. Bartz):

At that meeting, the possible need to address the paint on the walls
and floors was discussed. Since that meeting, the paint on the floor
and the wall of the interior 303-K Building have been determined to
contain lead. Review of the regulatory requirements in WAC 173-303-
610 show that the paint does not need to be addressed to reach
closure. However, the regulations shown that the lead-containing
paint flaking off the wall does have to be addressed. Fixing the
paint in place will address that issue. The specific method to be
used has not been determined.

WMH also stated that a new closure activities, sampling, and analysis
plan would be required by the Hanford Facility RCRA Permit. This plan
would be submitted to Ecology for approval per the permit. A public
review should not be required since the plan does not contain a major
rescoping of the project.

The major unknowns on the path forward at this time are air permitting
requirements and budget. Neither can be addressed until the path
forward is finalized. The air permitting for Toxic Air Pollutants
(TAPs) are becoming a major factor in project planning. A permit
needs to be in place prior to work beginning. Getting that permit
written, issued and approved by the Washington State Department of
Health will take time.

Ecology (J. J. Wallace) stated that Ecology would need to review some
information from the February 19th meetingprior to providing a
response on the proposal. Ecology also stated that the Ecology



chemist (J. K. Bartz) would not be back in the office until March 16,

1998. Ecology took an action item (3-5-98:1) to provide a response

back. BWHC (J. A. Remaize) stated that RL and the PHMC needed a
response back before March 16th. We need to be able to address the

4

5

scheduling, air permitting, and budget concerns as soon as possible to
ensure a successful resolution. Ecology stated they will try and get
a response before March 16th if possible. Ecology asked to whom any
comments on the path forward should be addressed. WMH and BWHC stated
that comments should be sent to DOE (E. M. Mattlin) with copies to WMH
(J. G. Adler) and BWHC (J. A. Remaize).

- Change Completion Date

WMH (J. G. Adler) stated that, as indicated in attachment 5, the
permit condition with the September 30, 1998 due date for the closure
certification will need to be moved back. The path forward needs to
be finalized, the budget issues address, and the air permitting
requirements determined before a schedule can be developed. Once the
schedule is developed, RL and the PHMC will come to Ecology to modify
that permit condition. Ecology indicated that this was acceptable.

New Business

None.

Set Next Meeting Date

- The next Project Manager's meeting has been scheduled for April 2,
1998.



Attachment 3

Project Managers Meeting
303-K STORAGE FACILITY

FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held March 5, 1998
From 3:00 pm to 3:30 pm

If a stenographer is present to take detailed notes of the proceeding of this

meeting, these notes will be used for the sole purpose of preparing the
meeting minutes. After the meeting minutes are finalized, the stenographer's
notes will be destroyed.

If any attendees have objections with this approach, they should voice these
objections at this time.
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Attachment 4

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A

Richland, Washington

Meeting Held March 5, 1998
From 3:00 pm to 3:30 pm

Action Items

Action Item #

1-8-98:1 CLOSED
3/5/98

1-8-98:2 CLOSED
3/5/98

1-8-98:3 CLOSED
3/5/98

3-5-98:1 NEW

Descrigtion

Send an updated copy of the draft permit conditions to
DOE.

Actionee: Ecology ( J. J. Wallace)

Set-up a meeting if needed with DOE and the PHMC to
discuss the draft changes.

Actionee: Ecology ( J. J. Wallace)

Get the sampling field changes document signed by
Ecology and back to DOE and the PHMC.

Actionee: Ecology (J. J. Wallace and M. Anderson-
Moore)

Arrange visit so RL/PHMC could review Ecology's data.

Actionee: Ecology (J. J. Wallace)

3-5-98:2 NEW Review the proposed 303-K path forward (attachment 5)
and provide a response back to RL. If possible, the
response should come back to RL before March 16, 1998.

Actionee: Ecology (J. J. Wallace)



Attachment 5

Project Managers Meeting
303-K STORAGE FACILITY

FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held March 5, 1998
From 3:00 pm to 3:30 pm

303-K PATH FORWARD TO REACH CLEAN CLOSURE



303-K PATH FORWARD TO REACH CLEAN CLOSURE

1. Address paint

• Remove any loose paint from the walls

• Fix the paint in place

• Will also meet D&D requirements to fix radiological contamination

2. Decon the trench to address lead above the clean-up level

• Aggressive wipe-down decon and sample for lead

3. Proceed to clean closure

Related issues:

A new Closure Activities/Sampling/Analysis Plan would be prepared for Ecology
review and approval.

Air permitting requirements and budget availability needs to be resolved
before a schedule can be finalized.

Closure completion date ( 9/30/98) will need to be extended to address
additional activities required to reach closure.
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